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SYNOPSIS: The excavation of the 21,300 foot long, 32.33 foot diameter Crosstown Phase I TUnnel was
completed by tunnel boring machine at an average rate of 108 feet per 3 shift day. No geologic
conditions were encountered which were sufficiently adverse to impede the work. ThE geotechnical ·
report combined with contract provisions prevented the unusual conditions encountered from becoming
issues that delayed the work. It is probable that the monetary aspects related to these unusual
conditions can be equitably resolved using the geotechnical data •base line• portrayed in the
geotechni~~l report.
The geotechnical report relied upon the
vertical boreholes to recover core for logging,
water pressure testing and for placement of
piezometers.
In addition, local tunnels
(within 10 miles) and quarries were mapped and
three pump tests performed. A laboratory test
program
to
characterize
rock
material
properties, including direct shear tests of
discontinuities
was
performed.
This
information was combined to describe the rock
mass characteristics.
Angled boreholes were
considered but given the perceived technical
difficulties were not used. Also, the use of
geophysical methods for fault location was not
used because the potential offsets in formation
boundaries were considered insignificant.

INTRODUCTION
The 21,300 foot long, 32.33 foot bored diameter
Crosstown Phase I Interceptor is required for
sewage storage and transport as part of the
$2.2 billion Milwaukee Water Pollution Abatement Program (MWPAP). The tunnel with two 25
foot diameter construction shafts is located in
Silurian Age dolomites of the Niagara Group.
The tunnel was excavated down a 0.1 percent
gradient with a Robbins tunnel boring machine.
The excavation began in October 1985 and was
completed in September 1986, the only significant delay being a 4 week period when a main
bearing was replaced (Santacroce 1987).
The
work was done on a 3 shift 5 days a week basis.
The tunnel alignment is primarily beneath the
Menomonee River Valley (Figure 1), which is
. also a pre-glacial valley, thereby resulting in
up to 220 feet of glacial and post-glacial
sediments with the water table level at about 5
feet below the existing ground surface, except
at the west end of the alignment. Here the
alignment moves out of the pre-glacial valley
with
correspondingly
thinner
soil
cover
resulting.
The depth of the tunnel ranges
between 275 and 345 feet.
The bedrock cover
over the tunnel crown is typically about 100
· feet, but ranges from a minimum thickness of 18
feet to about 200 feet. The minimum thickness
occurs in a depression of the bedrock surface
within · the pre-glacial valley as described
above. The depressed area has been termed the
•bedrock valley area•. A series of 15 foot
long probe holes into the tunnel crown in this
. area during construction did not encounter the
bedrock surface.

ROCK CONDITIONS
LitholOgy
The tunnel is in dolomite and is located
primarily within the upper part of the Mayville
Formation and the Waukesha Formation, mostly
the latter (Figure 2).
Along its length the:
tunnel penetrates almost the full thickness of
the Waukesha Formation. The principal features
used to subdivided the formations were:
the
presence of chert7 zones of shale partings7 and
the presence and size of vugs. The lithologic
descriptions of the formations developed from
the geologic mapping of the excavated tunnel
are consistent with the descriptions provided
in the geotechnical report included with the
contract documents.
There are no differences
of note.
In addition, the location of the
formation contacts encountered in the tunnel
conformed closely to those predicted in the
geotechnical report.

EXPLORATION PLAN

Rock Structure

The exploration was done in three phases.
These phases may be broadly described as the
study area exploration, corridor exploration
and the potential problem or geological hazard
exploration. Borehole spacing ranged from 200
feet centers in the potential problem areas to
a maximum of 2,500 feet along the alignment.
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Beddin¥ - The bedding is defined by horizontal
shale ayers that range from very thin partings
to layers about 2 inches in thickness. The
thickness is generally variable along a single
bedding plane. Ninety eight percent of the
bedding planes logged from the core indicated
shale fillings with an average thickness of
appro~~~ate~.r. . 0. 05 inches and clay typically
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Figure 1. Vicinity Map:

Crosstown Interceptor and Shafts •

0. 25 inches.
The gradient of the tunnel with
respect to the dip of the beds was such that it
cut downwards through the bedding planes at a
very slight angle.
Because of the circular
tunnel shape, the limited slaking effects on
the bedding plane fillings and the placement of
rock reinforcement behind the TBM cutter head,
no significant failure of thin bedding slabs
was experienced, either short or long term.

• The majority of joints are steeply dipping
and belong to two major sets, one striking
NW-SE and one striking NE-SW as predicted
by the geotechnical report.

Joints - For the site investigation, mapping of
area tunnels and quarries during the exploration phase provided the orientation data for
the joints (Ilsley '83).
Logging of rock core
provided the joint characteristics on a site
specific basis.
The principal part of the
mapping effort was the detailed engineering
geological mapping of an 8 foot diameter tunnel
(excavated by TBM) in the Waukesha Formation,
located about 10 m~les from the project site.
Determination of th:e preferred joint orientations in the Milwaukee area were made by
plotting this data on stereograms.
Joint
spacing data were compiled from the tunnel maps
and
presented
in
tabular
form
in
the
geotechnical reports (Ilsley '84).

About 70 percent of the joints logged are
either clay or shale filled. This is about
three times more than indicated in the geotechnical report.

• The predominant joint set is the NW set;
the table of joint spacings included in the
geotechnical report inferred this was the
case but not to the degree actually found.

The most probable reason that the indicated
percentage of clay or shale filled joints was
greater was because the average joint aperture
logged in the core was very small (in the range
of 0.01 inch to 0.25 inch), whereas in the
tunnel the significant joints logged had an
average thickness of 1. 25 inch.
We would
therefore recommend that when logging core for
such facilities only discontinuities with an
aperture greater than 0.10 inch be logged.
True spacings (measured perpendicular to joint
strike) of the joints are tabulated for each
joint set below for the whole length of tunnel.

The geologic conditions in the excavated Crosstown Phase I tunnel were recorded on graphic
and descriptive logging forms by engineering
geologists.

TRUE JOINT SPACINGS

The following general conclusions are based
upon a comparison of the geotechnical report
data and that from the geological mapping.
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Joint
set(ft)

Minimum
(ft.)

NW
NE

1 (6)
1 ( 9)

Maximum
(ft.)

Median
( ft,)

370 (>100) 34 (24)
3,200 (>100) so (75)

No. of
Joints
198
105
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Figure 2. Plan and Geologic Profile.
The values in parentheses in the above table
are those presented in the geotechnical report.
The data presented in the table indicate that
the observed joint spacings compare favorably
with the values presented in the geotechnical
report.

Five (5) faults occur in this section.
They
have maximum widths of 1 to 4 feet, but in all
cases they narrow to about 1 inch or less in
the tunnel crown. These features have apparent
vertical displacements of 1 to 3 feet, but the
total apparent vertical displacement across the
zone is only about 2 feet.
As the rock was
continuous
in the crown,
no delays
were
experienced by the TBM.

However, in the section of tunnel beneath the
"bedrock valley" (station 108+00 to 121+00) the
joint spacings were less than those presented
in the geotechnical report.

Steel ribs and lagging were used to construct
forms at the tunnel surface and across the
faults which were then filled with grout.

Faults - The geotechnical report describes the
type of fault that may be intersected as having
a true width of 5 feet or less and having gouge
or crushed rock zones.
Also indicated is a
possibility of encountering one or more faults
of this size per mile of tunnel.

Rock Strength
The average unconfined compressive strength for
the Waukesha Formation, was 26,640 psi with a
range of 6,750 to 45,100 psi.
Unconfined
compression tests on samples of weathered rock
from boreholes within the "bedrock valley" area
(station 108+00 to 121+00) gave values of 5,429
and 6,709 psi. The tunnel maps contain general
qualitative descriptions of the rock fabric,
including
references
to
solutioning
and
weathering from station 110+50 to 119+50. This
was the only tunnel section where the rock was
weaker, however, the rate of TBM advance was
somewhat greater than the average.
It appears
that the presence of chert did not affect the
rate of TBM penetration or the disc-cutter
replacement rate.

Most of the 126 faults mapped are features with
relatively narrow width that are ·similar in
character to the observed joints in the tunnel.
About 80 percent of the observed faults have
widths less than 0.1 foot~ only about 5 percent
have widths greater than 0.5 foot.
In most
cases the rock adjacent to the fault is
undisturbed.
About 80 percent of the observed
faults
have
clay
and/or
shale
fillings,
occasionally with crushed rock (breccia) or
secondary mineral deposition.
The remaining
.faults typically have fillings of crushed or
sheared rock, or mineral deposits.
All of the wider faults occur in the "bedrock
valley" area between station 117+50 and 120+50.
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Initial Support

GROUNDWATER CONDITIONS

A 5 by 5 foot pattern of dowels with 9 dowels
per station was required and paid for in the
contract. This pattern of dowels functioned as
both the minimum initial · support and minimum
final support.
The dowels are 1.125 inch
diameter rebar, encapsulated with polyester
resin. The top five bolts are 10 feet long and
the remainder 12 feet. The dowels were closed
up to a 3 feet longitudinal spacing in the
•bedrock valley• area where the rock cover was
known to be thin.
Other occasional spot
reinforcement with dowels was used, sometimes
with steel straps or wire mesh.
These
additional dowels were also paid for under the
contract and numbered some 45,000 lineal feet
(about 10 percent more than required for the 5
by 5 foot pattern). Steel straps and wire mesh
were not paid for.

Introduction

The top 5 dowels were placed directly behind
the cutter head through slots cut in the
trailing partial steel shield. The remaining 4
dowels were placed at a point some 75 feet
behind the cutter head.
Final Support
The contract required about 700 feet of
reinforced concrete lining at junctions with
shafts and connecting tunnels. There was also
a provision for 3,500 feet of lining to be
placed at the engineer's direction.
The
evaluation . of data collected during the tunnel
mapping was the basis of determination of which
parts of the tunnel should be 1 ined.
The
general criteria used were:
• Greater than normal frequency of jointing.
• Increased number and/or thickness of clay,
shale and/or gypsum fillings in joints and
bedding planes.
• Juxtaposition of joints from different sets
that may delineate wedges, blocks or slabs
with potential for fall out.
• The presence of weathered zones which could
be eroded or deteriorate with time.
In general, lining was recommended for tunnel
sections
in
which
joint
and
bedding
characteristics, in terms of the criteria
listed above, combine in a manner that gives
potential for deterioration of the rock mass
over time.
Such deterioration is expected to
be limited to minor spalling or raveling of the
rock surface and to washout or solutioning of
thicker joint fillings which could lead to new
sources of groundwater inflow.
The potential
for washout and/or solutioning of isolated
. joints is recognized by specifying •dental
· treatment• for such features.
This involves
removing
the
joint filling
to . a depth ·
proportional to the width and backfilling with .
shotcrete.
A total of about 5,500 feet of :
engineer directed lining has been specified,
some 25 percent of the total tunnel length.
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The dolomite bedrock through which the tunnel
was excavated is a semi-confined aquifer. The
underlying Maquoketa Group is a leaky aquitard
and
the overlying glacial soils provide
recharge. Recharge also occurs to the west of
Milwaukee where the dolomite outcrops or is
close to the surface. The aquifer characteristics were estimated during the exploration
phase by water pressure testing in the .
boreholes and three pump tests at different .
locations. The pump tests yielded flows of 34,
150, and 508 gpm and transmissivi ties of 470,
1300 and 5000 gpd/ft.
The permeability coeffi
cients measured ranged from >1 x 10-3 em/sec to
< 1 x 10-7 em/sec with most values less than 1
x 10- 5 em/sec.
Piezometric levels of the
dolomite are generally within 10 to 20 feet of
the ground surface. However, there is a 2 mile
diameter cone of depression centered on the Red
Star Yeast high capacity well which is offs~t
about 600 feet to the north of station 165+00.
The soils aquifer along the tunnel alignment
within the Menomonee River Valley, ranges from
150 to 220 feet thick.
The soil stratigraphy
is generally as follows; glacial soils (usually
till)
on
bedrock,
overlain
by
glacial
lacustrine clays, outwash, alluvial soils,
. estuarine
(marsh)
deposits
and
fill.
Observation wells open in the upper 30 feet or
so show a water table generally about 5 feet
below ground level. Piezometers placed in the
alluvial zone indicate a semi-confined aquifer
with piezometric levels a few feet higher than
those placed at the soil/rock interface or
within the bedrock •
It was recognized that dewatering of the
alluvial
layer
might
induce
significant
consolidation
related
settlements of
the
overlying
estuarine deposits.
Hence no
dewatering at the Reed Street Access construction shaft was permitted. The possibility of
connection between the dolomite bedrock and the
upper alluvial aquifer was judged to be minimal
and probably balanced by recharge from the
river.
However, provision was made in the
contract to place a series of piezometers
directly over the tunnel alignment, sensing the
alluvial soil layer.
Water Inflows to the Tunnel
sources of Inflow
The
indicates that most inflows
from joints. Bedding planes
source. Also, some inflows
interconnected vugs.

geologic mapping
to the tunnel are
are a minor inflow
are from zones of

Roughly one half of the northwest joints and
.. one third of the northeast joints produced
flowing water. Another approximate 15 perc~nt
of the j-oints in each set produced small
. amounts of water inflow that were described as
dripping. Significant gro·u ndwater inflows into
the tunnel did not begin until mid-March 1986
(Figure 3) at which time the TBM entered the
•bedrock valley• area a~ about stat.i9n .. l2l+OO.
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are summarized in Table 1, and are compared
graphically to the estimated initial inflows
(based on the geologic mapping) in Figure 4.
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A review of Figure 4 indicates that for a
number of tunnel sections the groundwater
inflows
to
the · tunnel have been reduced
significantly as a result of cementitious
grouting.
In a number of tunnel sections,
significant
inflow
reductions
have
been
achieved with one pass of grouting.
However,
for a number of sections in the west half of
the tunnel, one pass of grouting has produced
marginal results.
An as yet unknown amount of
grouting remains to be done in the invert in
the
western
half
of
the
tunnel
(see
"Grouting"), and it is expected that this
additional grouting will result in further
inflow reductions.
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For a few sections, however, the dye dilution
. measurements appear to indicate that inflows
have increased from the initial rates (Figure
4).
The probable reason for these apparent
increases is that the initial estimates were
visual and were probably low.
In general,
these sections have relatively small inflows.

Figure 3. Estimated Inflows to Tunnel.
The next 1300 feet yielded total inflows of
about 700 gpm and further tunnel excavation,
raised this to a maximum of about 1,800 gpm.
The geotechnical report indicated a total flow
of about 1,500 gpm for the tunnel whereas the
actual ungrouted flow (estimated from tunnel
maps) was 2,300 gpm.

Contractual Provisions
Pumping of Inflows - Items in the contract bid
provided graduated payments for pumping of the
groundwater
inflows
beginning
when
flows
exceeded 1,500,000 gpd.
Measurement of these
pumped flows by meters must take into account
the water added by the contractor's operations.
Also, the meters should be calibrated using a
method such as the dye dilution method of flow
measurement.

The "bedrock valley" area initially was, and
remains, one of the wettest tunnel sections
(Figure 4).
The zone of wider faults (see
"Joints and Faults") between station 117+50 and
120+50, the western end of the "bedrock valley"
area, combined with the section from station
115+00 to 117+50, which includes four narrower
faults, account for somewhat more than one
third of the groundwater inflow estimated for
the "bedrock valley" area.

Grouting
Because
the
design
aimed
at
minimizing the amount of tunnel to be lined,
the control of groundwater by grouting was
-specified to be at the direction of the
engineer. Bid items were provided for drilling
grout holes, water pressure testing the grout
hole and connecting the grout pump to the drill
hole (connections) , sacks of cement and cubic
feet of grout placed.
At the end of August,
1987 essentially two tunnel passes of cement
grouting have been done.
The quantities used
are shown in Table 2.
Although the contract
has provision for chemical grouting (silica) ,
none has been done at this time. The grouting
plan was essentially feature grouting beginning
with mixes based upon initial single water
pressure
test
takes
of
the
grout
hole.
Increases in grouting pressures signaled the
use of progressively thicker mixes.
The
starting grout mix ratio was usually 10 to 1,
water to cement by weight (Coon 1987) with 2
percent by weight of bentonite.

Measurement of Inflow - Groundwater inflows
have been 1nd1rectly measured using ~ amount
of water being discharged by the contractor's
pumping system (corrected for the amount of
service water introduced) as an estimate of the
amount of groundwater flowing into the tunnel.
A plot of metered tunnel discharge with time is
provided in Figure 3.
The plot represents a
7-day term moving average through the data~
i.e., the data point plotted for each day is
the average of the discharge for that day plus
the three preceding and three subsequent days.
Figure 3 contains a number of annotations of
events in the tunnel which have likely affected
the amount of water being discharged from the
tunnel at specific points in time.
A review of Figure 3 indicates that the overall
trend of the water inflows to the tunnel has
been, and continues to be, downward from the
peak inflows of June 1986.
The current (late
August 1987) water inflow rate of just less
than. 1, 000 gpm is slightly more than half of
the peak inflow rate of June 1986, and is less
than half (about 45 percent) of the estimated
initial ungrouted inflow rate for the whole
tunnel of approximately 2,300 gpm.

Piezometric Levels
Piezometric levels in soil and rock aquifers
were drawn down as a result of groundwater
inflows into the Crosstown Phase I tunnel and
into Crosstown dropshaft excavations.
The
significant drawdowns occurred as the tunnel
excavation passed into and through the "bedrock
valley" area.

Inflow monitoring within the tunnel has been
conducted over nearly 80 percent of the tunnel
length.
Measurements were made betwee~ 20
January 1987 and 10 April 1987.
The results

Numberous piezometers are located along the
tunnel alignment.
These piezomet_ers have
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for Sll 10..00 to 30+00, 68+00 to 7&+00, 88<-00 to 94+00, and
121+0Dto 134+00.
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(SEE NUMBERED NOTES FOR TIME OF DYE DilUTION STUDIES
RELATIVE TO GROUTING PROGRESS.)
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Figure 4. Water Inflows by Tunnel Section.
Table 2. Grout Quantities.
Notes: (l)Grouting suspended by contractor.
(2)Not a bid quantity.

sensing zones in the alluvial, lacustrine and
dolomite aquifers which underlie the estuarine
deposits in the lower Menomonee River Valley.
Piezometers with sensing zones within or above
the estuarine deposits generally sense the
water table aquifer; which was not drawn down.
The measured piezometric levels in the alluvial
soil aquifer are recovering from the low levels
recorded
in 1986.
The recoveries as a
percentage of the maximum drawdown are in the
range of 20 to 40 percent.
The measured
piezometric levels in the dolomite aquifer are
also recovering from the low levels recorded in
1986.
Recoveries as a percentage of the
maximum drawdown are in the range of 50 to 60
percent.

No. of

-

February, 1988

A pltl
May

June
July

August
Seplomber

Oclober
November

Table 1. Measured Water Inflows.
Note: W and D denote measurement by
weir and dye dilution.
Test
Stations

Method

l

December

JIIIIUII)', 1987

Inflow
(GPM}

April

239

4-1o-87

174+00 to 153+25

D

64

4-9-87

157+25 to 148+00

w

65

3-2-87

May

146+50 to 129+00

D

193

4-2-87

123+00 to 11 0+00

w

300

3-6-87

120+50 to 97+75

D

214

4-8-87

98+75 to 94+00

D

62

2-2o-87

88+00 to 78+00

D

25

2-2o-87

D

110

1-2o-87

67+75 to 27+75

-

211+45 to 201 +04
200+50 to 180+55
121+00 to 117+40
121+00 to 108+00
119+00 to 93+00
99+35 to 73+55
70+00 to 58+50
66+00 to 24+50
93+57 to 58+50
89+95 to 98+34
98+00 to 108+85
10+85 to 18+50
125+00 to 174+00
18+85
25+50

to

CU. Ft.

U....IFL
of Drlllng

GIOIIt

206
278
972
5,357
4,424
3,666

169

5,501
6,645
5,7-43

6,234
2,932

814
1,168
2,558
17,711
24,437
17,268
19,651
11,750

170
155

6,867

5,148

24,1S5

7,094

2,580

15,392

122

4,251

2,042

9,961

155

5,242

4,191

17,430

74

as
i17
202
122
190
185

778
1,002
2,557
8,302

4,407

February1)

D

219+85 to 174+00

Holes

Month
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June
July

AUIJIIII
Tollllllhrougll
28 August 1987
BldQuan-
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149+00 to 157+50
108+00 to 111+00
111+00 to 120+00
173+00 to 180+00
10+30 to 17+00
17+00 to 24+00
24+00 to 29+00

45+00 to 80+00
80+00 to 70+00

169

7,877

3,963

14,840

279
57
180

10,224

3,1153

10,592

2,506
8,093

2,410
5,551

21,019

1153
205

7,554

3,131

9,177

2,310

12,768
13,464

2,819

103,1120

58,558

242,454

2)

200,000

20,000

250,000

7,445

In
conclusion
it may be said that
the
geotechnical report was generally a~c~rate when
predicted
and
encountered
cond1t1ons
are
compared.
The
phased
approach
to
the
exploration worked well.
The important areas
of initial support and groundwater inflows did
not become issues because of provisions made
elsewhere
in
the
contract
documents
as
previously described.

SUMMARY
A most successful aspect of the geotechnical
exploration was the planned phasing of the work
into the study area, corridor and problem or
geological hazard exploration.
This allowed
the
investigation to focus on the areas
requiring further study and provided current
geotechnical information for the facilities
planning and design.
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The significant drawdown in the piezometric
surface of the dolomite was related to the
large inflows from the "bedrock. valley" wh~ch
in turn induced large drawdowns 1n the alluv1al
layer.
This connection was unexpected as was
the areal extent of the effect (about 2 miles
in total length).
Four recharge wells were
setup and operated with some success . in
equalizing the levels.
At the same t1me
grouting efforts were doubled in the "bedrock
valley" area. Recovery is underway in both the
alluvial and dolomite aquifers.
An optical
survey of settlement points set up on sensitive
structures within
the
affected
area show
settlements thus far to be generally less than
0.30 inch.
In hindsight, it would appear that having a
shotcrete option for final lining support of
the
tunnel
arch
would
have
given
more
flexibility in choice of permanent support
types.
This would have been an intermediate
choice between the pattern of dowels and a full
circle, unreinforced concrete liner. Also, the
specified nine bolt pattern could have safely
been reduced to five, with the remaining four
as optional depending upon the encountered rock
conditions.
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